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Update
• Fixed leaks, added new hardware.

• Pumping on inner/outer cryostat.

• Inner Vacuum: 6.0E-5 torr

• 2 Filters regenerated, 1 more today/tomorrow

• Cryocooler chiller hooked up...checked 
yesterday.

• Working on debugging Purity Monitor.
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Vacuum Work

• Large turbo now isolatable  via nice MDC valve.

• Leaky SHV feedthrough replaced with commercial SHV feedthrough plus 
electrical break.
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Filters
• 2 Filters regenerated, 1 more today.
• Added thermocouples to monitor temperature of heating tape directly.
• Plots show dew point as a function of time in exhaust 95:5 Ar:H gas.
• Working on integrating temperature data to these plots....
• Need to flush with LAr and place in system.
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Cryocooler Chiller
• Rich Schmitt suggested we go with a bigger chiller than the initial one we had borrowed.
• Out at PAB now....water lines checked yesterday...looks good.
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To-Do
• We’re very close to first filling.
• Still to be done:

• Order LAr (from FNAL stockroom)
• Flush ~10 liters of LAr through each of the filters.
• Regenerate 3rd filter (not necessary before filling)
• Place filters into system....pump out.
• Test Purity Monitor system in vacuum (already started)
• Test LeCroy 1440 (T?)
• Determine Slow Control status (Dan Markley)
• Setup Cosmic Trigger
• Test Cryocooler
• (Re)Assemble Fill Line
• Pump out guard vacuums.
• Electronics needs?
• Other?
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Thanks Taritree!


